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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #76, #77 & #78 was completed;
installation of strand #79 was started; hauling of strands #77 (started Saturday), #78, #79, & #80 was
completed.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
R. Granados, S. Soheili, & V. Altimarano for additional details as they were also at the Tower for portions
of the day.

*********
Work at the Tower saddle:
- I arrived at the Tower at 07:00.
- At 07:05, strand #76 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- From 07:10 until 07:20, preliminary adjustment of strand #76 was done in the South trough. The strand
was moved easterly by about 1.2m.
- At 07:55, installation of strand #76 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 08:00, hauling of strand #77 was completed.
- From 08:10 until 08:40, I attended the weekly RE meeting.
- From 08:40 until 09:00, I met with B. Boal & R. Granados to discuss some of the personnel conflict
issues at the Tower. There have been complaints from others regarding similar issues that I mention in
my diary on 3/03. I informed them of what I had observed, and B. Boal mentioned that he would speak
with ABF.
- At 09:15, I returned to the Tower saddle.
- At 09:25, hauling of strand #78 was started.
- At 09:30, strand #77 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- Note: Saman checked twist on the side-spans of strand #77. He said that it was OK.
- From 10:15 until 11:20, we had a meeting at the Caltrans connex box to discuss some possible
personnel changes. Some people may be switching from the Tower to W2. We also discussed some of
the tension between Caltrans personnel & the iron-workers at the Tower.
- At 11:35, hauling of strand #78 was completed.
- From 11:35 until 12:05, the floating clamps were installed on strand #78.
- At 11:50, installation of strand #77 was completed in the South trough. The wire placement was
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acceptable for the entire length of the saddle.
- From 12:00 until 12:45, the iron-workers had lunch. After their lunch, they had a stand-down meeting
with Superintendant Dave Meche to let them know that ABF received a complaint about their behavior,
and to stop the inappropriate behavior.
- At 13:00, strand #78 was floated in the North & South side-spans.
- At 13:05, strand #78 was floated in the North main-span. Also, strand #78 was floated from the Tower
rollers on the North side, and then prep work started for installing the strand.
- From 13:05 until 13:25, I walked the North & South side-spans to check strand #78 for twist and
damage. None was noticed.
- At 13:15, hauling of strand #79 was started.
- From 13:25 until 13:35, preliminary adjustment of strand #77 was done in the North trough. The strand
was moved easterly by about 1.4m.
- At 13:25, strand #78 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- From 13:40 until 13:50, preliminary adjustment of strand #77 was done in the South trough. The strand
was moved easterly by about 1.1m.
- At 14:20, installation of strand #78 was started in the South trough.
- At 14:30, installation of strand #78 was started in the North trough.
- At 15:10, hauling of strand #79 was completed.
- From 15:10 until 16:00, the floating clamps were installed on strand #79.
- At 15:15, installation of strand #78 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 15:45, installation of strand #78 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- From 15:50 until 16:20, the upper portion of the divider plates was being installed in between troughs 7 &
8 on the North side of the Tower saddle.
- At 15:50, strand #79 was floated in the North & South side-spans.
- Note: Saman checked twist on the side-spans of strand #79. He said that it was OK.
- At 16:00, strand #79 was floated in the North main-span.
- From 16:05 until 16:20, preliminary adjustment of strand #78 was done in the North trough. The strand
was moved easterly by about 1.0m.
- At 16:15, hauling of strand #80 was started.
- At 16:25, strand #79 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- From 16:25 until 16:40, preliminary adjustment of strand #78 was done in the South trough. The strand
was moved easterly by about 1.0m.
- From 16:50 until 18:00, the upper portion of the divider plates was being installed in between troughs 7 &
8 on the South side of the Tower saddle.
- From 17:20 until 17:40, there was a crossed wire in strand #74 that was mentioned in my diary on 3/03.
This crossed wire was fixed while the adjusting jacks were installed on the strand to give some working
slack.
- At 18:05, strand #79 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 18:10, hauling of strand #80 was completed.
- From 18:10 until 18:45, the floating clamps were installed on strand #80.
- At 18:10, installation of strand #79 was started in the North trough.
- From 18:25 until 18:45, I walked the North & South side-spans to check strand #79 for twist and
damage. None was noticed.
- At 18:55, strand #80 was floated in the North & South side-spans.
- At 18:55, installation of strand #79 was started in the South trough.
- At the end of the shift at 19:05, the status of the work was: 1) strand #79 in the North trough was about
50% installed, & 2) strand #79 in the South trough was about 10% installed.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 2.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00 Winch operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco crane operator

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

FOR ANTHONY COSTAIronworker 8.00 2.00 2.00 12.00

JNM HOWARD SCHROYEROperator 4.00 0.00 0.00 4.00 Elevator operator

JNM CASEY LUXIronworker 8.00 2.00 2.00 12.00

JNM Jose ALFAROIronworker 8.00 2.00 2.00 12.00

APP AUGIE SOLISIronworker 8.00 2.00 2.00 12.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 8.00 2.00 2.00 12.00

JNM JULIENT POULKIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 2.00 12.00

JNM JACK HUNTERIronworker 8.00 2.00 2.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 2.00 12.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

APP MARIO MARQUEZIronworker 8.00 2.00 2.00 12.00

FOR GARY ANDERSONIronworker 8.00 2.00 2.00 12.00
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